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Extension Request f o r  OU 1 D r a f t  CMS/PS Report  
- - - Mr. Schassburger: 3 Emu 
0 0 0  
r Q 3  The Environmental Protection Agency (EPA) and the Cobrado 

Department of Health (CDH) have reviewed your letter and 
enclosure of technical basis that specifically requests a three 
month extension for the Operable Unit 1 (OU 1) Draft Corrective 
Measures Study/Feasibility Study (CMS/FS) Report. 
schedule proposed in that letter delays virtually the entire 
feasibility study phase so that it would not be a concurrent 
activity with the remedial investigation phase as specified in 
the Interagency Agreement (IAG). The overlapping nature o f  these 
two tasks is the standard procedure in conducting remedial 
activities under CERCLA and has proven to be a workable approach. 

In effect, the 

The detailed schedule of the IAG specifies that DOE should 
have completed all CMS/FS activities through the step of 
assembling and screening alternatives, including submittal of all 
associated technical memoranda specified in the IAG, a month and 
a half prior to submittal of the draft RFI/RI Report. Given the 
fact that this report was submitted on October 28, 1992, the 
above mentioned tasks should have been completed in mid-September 
1992. 
that these activities not be completed until mid-April 1993. 
Requesting an extension for a document because activities that 
should have been completed months ago have not been completed 
does not appear to be good cause for approval of such requests. 

The schedule included in your extension request proposes 

In the case at hand, you are basing your extension request 
on the z,r;sertion that you nzed I T .  . . formal regulatory agency 
feedback and resolution of comments ot the Draft Phase I11 OU 1 
RFI/RI Report...11 
feedback and comments pertinent to many of the issues cite:? in 
the aforementioned letter. Specifically we are referring xo the 
written comments, meetings, and informal dialogue regarding 
Technical Memoranda 6 through 9 which dealt with the development 
of the Baseline Risk Assessment (BRA).  Regarding issue #2 of 
your letter, we have stated repeatedly that an exposure scenario 
which considers domestic use of groundwater, 

EPA and CDH have alr2ady supplied DOE with 

including the 



ingestion and dermal contact pathways, must be analyzed in the 
BRA. 
doubt that DOE may have regarding our stance on this issue. 
result, DOE and its contractors must proceed directly with 
modifications to the BRA to take direct exposure to groundwater 
into account. - DOE must also begin to scope and-develop a-CMS/FS - 
which will be predicated on the revised ERA and RFI/RI Report. 

We express this position once again here to remove any 
As a 

Although DOE has had sufficient warning and opportunity to 
incorporate this exposure pathway into the BRA, DOE has thus far 
been unwilling to do so. 
acccmplishing this task and to avoid time consuming disputes, 
and CDH are willing to grant a one and a half month extension to 
the draft CMS/FS Report submittal date and all subsequent 
milestones for OU 1. As such, the approved submittal date for 
the draft CMS/FS Report will be May 14, 1993. 
for subsequent milestones reflecting this extension will be 
developed and submitted to DOE under separate cover. 

contact either Gary Kleeman at 294-1071 or Joe Schieffelin at 

However for the purpose of 
EPA 

A revised schedule 

If you have any questions regarding these matters, please 

692-3356. 

Sincerely, n 

Martin Hestmark, EPA G a d  W. Baughan, CDH 
Manager Unit Leader 
Rocky Flats Project Hazardous Facilities Unit 

cc: Scott Grace, DOE 
Cynthia Gee, EG&G 
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